

SECRET

(When Filled In)

MONTHLY PROJECT REPORT

INITIATOR(S)		PROJECT EST.		REPORTING PERIOD	
CC-E		AMOUNT		1 September - 30 September	
FUTURE		ACTION		25X1	
☒ ACTIVE		☐ COMPLETED		☐ CANCELLED	
☐ SUSPENDED		PROJECT NUMBER		PRIORITY CLASS	
E-5137		I		EES	
PROJECT TITLE		PRIM. RESPONSIBILITY		PROJECT ENGINEER	
Coaxial Output Network for the 231-D Transmitter					
PROJECT REQUIREMENT					
A coaxial output network, independent of the existing unbalanced output is required for the 231-D Transmitter.					
PROJECT DESCRIPTION					
The output circuit of the 231-D Transmitter will be investigated and a suitable net work, with provisions for metering, will be designed and fabricated to accommodate coaxial fittings. The existing outputs (i.e., unbalanced and balanced 600 ohm line feed) of this transmitter will not be affected. A modification kit with instructions will be drawn up.					
APPROVAL DATE		APPROVED BY		STARTING DATE	
July 1958		CBC JJK		July 1958	
COMPLETION DATE		REMARKS			
		A modification work order on the KM-4 was written and forwarded to SEB/FSS for action.			

FORM 1543

SECRET